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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 0 4470 2899 6064 52560 120989 134217 184331 Continuing Continuing

D022 Future Scout Vehicle (FSV) - Engineering
Development

0 0 0 3850 52560 120989 118692 159315 Continuing Continuing

D175 Multi-Option Fuze Advanced Field Artillery System 0 4470 2899 2214 0 0 0 0 0 48281

D426 Advanced Colt System 0 0 0 0 0 0 15525 25016 Continuing Continuing

A.  Mission Description and Budget Item Justification: This program element supports the Engineering and Manufacturing Development efforts for the Multi-Option
Fuze for Artillery (MOFA) and the Future Scout and Cavalry System (FSCS), formerly known as Future Scout System (FSV) MOFA will provide proximity, time, delay,
and point detonation functions for 105mm and 155mm bursting projectiles.  The FSCS will replace the current ground scout systems in the scout platoon, company/troop,
battalion/squadron, brigade/regimental units.

B.  Program Change Summary FY 1998 FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 1999  PB) 0 4500 3000 6300
Appropriated Value 4500
Adjustments to Appropriated Value
a. Congressional General Reductions -30
b. SBIR/STTR
c. Omnibus or Other Above Threshold Reductions
d. Below Threshold Reprogramming
e. Rescissions
Adjustments to Budget Years Since FY 1999  PB -101 -236
 Current Budget Submit (FY 2000 / 2001 PB) 0 4470 2899 6064
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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D022 Future Scout Vehicle (FSV) - Engineering
Development

0 0 0 3850 52560 120989 118692 159315 Continuing Continuing

A.  Mission Description and Budget Item Justification: Project D022, Future Scout and Cavalry System, funds the Engineering and Manufacturing Development phase
of the Future Scout and Cavalry System (FSCS).  The FSCS will replace the current ground scout systems in the platoon, company/troop, battalion/squadron,
brigade/regiment and division/regiment levels.  This project transitions the FSCS from the science and technology base, where it is funded as an advanced technology
demonstration (ATD) in PE 0603005A, Project D440.  The EMD phase will start in FY 02.  The FY 01 funding will complete establishment of the program management
office (PMO) within the Program Executive Officer, Ground Combat and Support Systems (PEO, GCSS).  In FY 01, the PMO will make preparations for the pending
milestone I/II decision review and prepare and release the request for proposal for the EMD phase.  FY 01 funding will also ensure continuity of effort in the programs risk
reduction initiatives/efforts.

FY 1998 Accomplishments: Project not funded in FY 1998

FY 1999 Planned Program: Project not funded in FY 1999

FY 2000 Planned Program: Project not funded in FY 2000

FY 2001 Planned Program:
• 2640 In-house Support
• 650 Other Government Agency Support
• 560 Management Support
Total 3850

B.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

PE 603645A, D018- Future Scout Vehicle (FSV)
Advanced Development

1130 0 1130

PE 603005A, D440-Advanced Combat Vehicle
Technology

5942 24283 55470 65487 26843 0 157309
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C.  Acquisition Strategy: Plans call for the competitive award of one 52 month contract to a  US/UK consortium selected from the two US/UK consortia who participated
in the ATD phase.  A 50/50 cost sharing of all common development costs will be maintained in the EMD phase.  EMD phase will encompass preparation for the
Milestone Stone reviews, preparation and release of the EMD Request For Proposal, award of the EMD contract, and early user and technical testing of EMD prototypes.

D.  Schedule Profile FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2005
Harmonization efforts & preparation for MS I/II 4Q
Harmonize CORD & Release EMD RFP 4Q
Program MS I / II 4Q
Award EMD contract 4Q
EMD Contract CDR (projected) 4Q
Begin Early User & technical testing of EMD
prototypes

4Q

Complete Early User testing of prototypes 1Q
LRIP 4Q
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I. Product Development: Not applicable

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PMO Support PEO-GCSS 2640 Cont. 2640
b. Matrix Support USATACOM 560 Cont. 560
c. OGAs Various OGAs 650 Cont. 650

Subtotal Support Costs: 3850 3850

III. Test and Evaluation: Not applicable

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Mgmt Sup Contract Cont. Cont.
Subtotal Management

Services:
Cont

Project Total Cost: 3850 3850
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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D175 Multi-Option Fuze Advanced Field Artillery System 0 4470 2899 2214 0 0 0 0 0 48281

A.  Mission Description and Justification This project finances the Engineering and Manufacturing Development phase of the Multi Option Fuze Artillery (MOFA).
MOFA will provide proximity, delay, time and point detonation functions for 105mm and 155mm bursting projectiles.  MOFA will be inductively set.  This induction set
feature is critical to the automated ammunition handling capability of the Crusader 155mm self-propelled howitzer, allowing Crusader to meet rate of fire (10 rounds/min)
requirements.  The Portable Inductive Artillery Fuze Setter (PIAFS) is being developed to allow non-Crusader equipped artillery units to inductively set the MOFA.  A
Low Cost Advanced Target Sensor (LCATS) is being developed for enhanced electronic countermeasures effects.

FY 1998 Accomplishments:  Project not funded in FY 1998

FY 1999 Planned Program:
• 1116 Design enhancements and qualification builds, XM782 (Contract Task VI), this includes the cost for 500 XM782 fuzes for testing
• 750 Low Cost Advanced Target Sensor (LCATS) development
• 1240 Portable Inductive Artillery Fuze Setter (PIAFS) advanced development and testing
• 300 Program management and management engineering services
• 945 Conduct XM782 MOFA Pre-Production Qualification Testing (PPQT)
• 119 Small Business Innovative Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 4470

FY 2000 Planned Program:
• 721 Low Cost Advanced Target Sensor (LCATS) development and technology insertion
• 241 Program management & management engineering
• 757 Complete Portable Inductive Artillery Fuze Setter (PIAFS) development effort
• 1180 Complete PIAFS testing and initiate LCATS testing
Total 2899
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FY 2001 Planned Program:
• 872 Low Cost Advanced Target Sensor (LCATS) development and technology insertion
• 242 Program management and management engineering
• 1100 Complete LCATS testing
Total 2214

B.  Other Program Funding Summary
FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Comp

 Total
Cost

Procurement, Ammo, Army, ER 8017 1510 14061 45917 53257 53921 54032 56430 Cont Cont
OPA-2, Army, AD3260 4137 0 4137
RDTE, BA4, Army, PE 0603854, D505 298012 311257 282937 120457 4 6 0 1241461
RDTE, BA5, Army, PE 0604854, D503 60577 315253 411143 258066 295415 23988 0 1364442
Procurement, WTCV, Army, G83500 41607 95543 382601 628003 9437130 10584884
Procurement, WTCV, Army, G83600 32967 80240 314331 499726 7633500 8560764

C.  Acquisition Strategy:  Intent is to award a sole source FFP contract to the RDTE developer for the XM782 MOFA for FY 1999 and FY 2000 buys.  The FY 2001 buy
will be awarded on a competitive basis.  We anticipate that the Low Cost Advanced Target Sensor (LCATS) will be incorporated into the XM782 design during the FY
2001 buy.  Beginning with the FY2002 buy a Multi-year contract will be awarded on a competitive basis.  A competitive award will be made on the Portable Inductive
Artillery Fuze Setter (PIAFS) using a FFP contract in FY 2000.

D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2005
XM782 MOFA
    TC testing 2Q
    MS III XM782 4Q
    EMD Contract Complete 2Q
Portable Inductive Artillery Fuze Setter (PIAFS)
    Initiated PIAFS Program 4Q*
    PIAFS in-house Development Complete 2Q
    PIAFS Contract Award 2Q
    PIAFS TC testing 2Q
    PIAFS MS III 3Q
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D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2005
Low Cost Advanced Target Sensor (LCATS)
    LCATS EMD Contract Award 4Q*
    LCATS Task VII Award 2Q
    LCATS Task VII Complete 3Q
    LCATS Insertion to Technical Data Package 1Q

*Milestone Completed
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Primary Hardware
Development

C-C Alliant Techsystems
Hopkins, MN

21197 800 Apr-99 400 Oct-99 500 Oct-00 0 22897 20739

b. Producibility Spt. SS-CPFF Raytheon/TI Joint
Ventures,
Tewksbury, MA

1788 0 1788

c. PIAFS Development
Contract

CPIF TBD 420 May-99 0 420

d. Engineering development TACOM,  ARDEC,
Picatinny, NJ;
Adelphi, MD

9232 1603 Oct-98 1078 Oct-99 372 Oct-00 0 12285

e. Low Cost Advanced
Target Sensor Contracts

SS-FFP ICS, CA
University of Florida,
FL

385 50 Feb-99 0 435

Subtotal Product
Development:

32602 2873 1478 872 37825

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Documentation Spt. C-FFP PRC, NJ;  ARDEC,
Picatinny, NJ

95 Oct-98 26 Oct-99 27 Oct-00 0 148

Subtotal Support Costs: 95 26 27 148

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Program testing TECOM, Yuma, AZ;
APG; ARL, MD;
ARDEC, NJ; HAFB

2556 1083 Oct-98 1180 Oct-99 1100 Mar-01 0 5919
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Subtotal Test and Evaluation: 2556 1083 1180 1100 5919

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Management and
Management oversight

TACOM, ARDEC,
Picatinny, NJ;
Adelphi, MD

3540 300 Oct-98 215 Oct-99 215 Oct-00 0 4270

b. SBIR/STTR 119 119
Subtotal Management

Services:
3540 419 215 215 4389

Project Total Cost: 38698 4470 2899 2214 48281
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